

Town of Tiburon - Slurry Seal Application Phasing Schedule

Street List - Fall 2023 Construction Season - Subject to Change Due to Weather

Street Name	Begin	End	Date
Avenida Miraflores	Tiburon Boulevard	End	10/16/23
Barner Lane	Taylor Road	End	10/20/23
Bartel Court	Venado Drive	End	10/13/23
Blackfield Drive	Via Los Altos	550' N/O Via Capistrano	10/20/23
Bond Lane	Taylor Road	End	10/20/23
Centro East Street	Diviso Street	Paradise Drive	10/12/23
Cibrian Drive	Taylor Road	Cul De Sac	10/20/23
Corte San Fernando	Blackfield Drive	Cul De Sac	10/20/23
Cypress Hollow Drive	Bay Vista Drive	Rancho Drive	10/13/23
Geldert Drive	Rowley Circle	Porto Marino	10/11/23
Harbor Oak Drive	Mariner Way	End	10/13/23
Harn Court	Hilary Drive	End	10/11/23
Hilary Drive	Avenida Miraflores	End	10/16/23
Howard Drive	Hilary Drive	Cul De Sac	10/11/23
Lagoon View Drive	Ridge Road	End	10/11/23
Lyford Drive	Tiburon Boulevard	End	10/10/23 & 10/17/23
Main Street	Tiburon Boulevard	Beach Road	10/17/23 & 10/18/23
Malvino Court	Geldert Drive	Cul De Sac	10/11/23
Mar West Street	Beach Road	Paradise Drive	10/12/23
Marinero Circle	Lyford Drive	End	10/13/23
Mark Terrace	Geldert Drive	Cul De Sac	10/12/23
Meadow Hill Drive	Venado Drive	End	10/13/23
Miraflores Lane	Avenida Miraflores	End	10/16/23
Monterey Drive	Cypress Hollow Drive	Cul De Sac	10/13/23
Porto Marino Drive	Hacienda Drive	Cul De Sac	10/10/23
Wilkins Court	Geldert Drive	Cul De Sac	10/11/23

Revised 10/10/2023